

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বাণিজ্য মন্ত্রণালয়
জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
১ কারওয়ান বাজার (টিসিবি ভবন-৮ম তলা), ঢাকা
www.dncrp.gov.bd

স্মারক নম্বর: ২৬.০৪.০০০০.১০৮.০৭.০৫০.২০.


তারিখ: ০৪ এপ্রিল ২০২৪ খ্রি.

বিষয়: জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তরের ২০২৩-২০২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনার কপি প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তরের ২০২৩-২০২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন করা হয়েছে।

এমতাবস্থায়, অধিদপ্তরের ২০২৩-২০২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনার কপি সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি: বর্ণনামতে


(এ.এইচ.এম. সফিকুজ্জামান)
মহাপরিচালক (অতিরিক্ত সচিব)
ফোন: ৫৫০১৩২০৮
ই-মেইল: dg@dncrp.gov.bd


সিনিয়র সচিব
বাণিজ্য মন্ত্রণালয়
বাংলাদেশ সচিবালয়, ঢাকা।


People's Republic of Bangladesh
Ministry of Commerce
Directorate of National Consumers' Right Protection


Annual Procurement Plan-2023-2024 (Revised)


Budget- Revenue

Package No.	Ministry/Division			Ministry of Commerce						Project Cost (In Tk Thousand)			Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
	Agency			Directorate of National Consumers' Right Protection						9900.00							
	Procuring Entity Name and Code			(DNCRP) 1170501104052													
	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation					
GD 1	Procurement Goods and Related Services such as decorating Roads & Islands with digital banners, posters, festoons and raising stage with necessary accessories and Invitation Card to celebrate World Consumers' Right Day 2024	Sft/No	52242.00/2500	OTM (NCT)	HOPE	GOB	3500.00	Planned dates	-----	08 January 2024	25 January 2024	01 February 2024	06 February 2024	08 February 2024	06 March 2024	-----	15 march 2024
								Planned days	-----	0	18	08	05	03	28	62	10
								Actual	-----								


 মোঃ সিদ্দিক হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 শাহিনাজ সুলতানা
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 মুহাম্মদ আসিমুদ্দিন
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 এ. এইচ. এম. সাফিকুজ্জামান
 মহাপরিচালক (অতিঃ সচিব)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


Annual Procurement Plan-2023-2024


Budget- Revenue

Package No.	Description of procurement 'GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 2	Furniture (Steel Almira, File Cabinet, Chair, Tabel etc.)	Nos	List – 1 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	05 February 2024	11 February 2024	18 February 2024	21 February 2024	22 February 2024	-----	-----	-----
								Planned days	-----	0	07	00	02	00	-----	09	-----
								Actual	-----								
GD 3	Computer & Accesories (PC/ Printer/UPS/Scanner etc.)	Nos	List – 2 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	23 August 2023	29 August 2023	29 August 2023	30 August 2023	30 August 2023	-----	-----	-----
								Planned days	-----	0	07	00	02	00	-----	09	-----
								Actual	-----								
GD 4	Computer Consumable Item (Toner, Anti-virus, Pendrive)	Nos	List – 3 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	07 December 2023	13 December 2023	13 December 2023	14 December 2023	14 December 2023	-----	-----	-----
								Planned days	-----	0	07	00	02	00	-----	09	-----
								Actual	-----								
GD 5	Office Equipment (Sound System, Window Roller Blind, Air Conditioner, Telephone set etc.)	Nos	List – 4 Enclosed	OTM (NCT)/RFQM	HOPE	GOB	1500.00	Planned dates	-----	20 July 2023	25 July 2023	25 July 2023	26 July 2023	27 July 2023	-----	-----	-----
								Planned days	-----	0	06	00	02	02	-----	10	-----
								Actual	-----								


 মোঃ হোসেন
 সরকারী পরিচালক (প্রশাসন-১)
 জাতীয় যোগা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 শাহিনাজ সুলতানা
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় যোগা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 মাসুদ আলম
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় যোগা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 এ. এইচ. এম. সফিকুজ্জামান
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় যোগা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


Annual Procurement Plan-2023-2024


Budget- Revenue

Pac kage No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approvin g Authority	Sour ce of Funds	Estd. Cost in Tk. (thousan d)	Time Code for Process	Not Use d in GOO DS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificati on of Award	Signing of Contract	Total Time To Contract Signature	Time For Completi on Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 6	Stationary & Miscellaneous Goods	Nos	List – 5 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	05 October 2023	10 October 2023	10 October 2023	11 October 2023	12 October 2023	-----	-----	
								Planned days	-----	0	06	00	02	02	-----	10	
								Actual	-----								
GD 7	Cleaning & Washing	Nos	List – 6 Enclosed	RFQM/ DPM	HOPE	GOB	300.00	Planned dates	-----	16 November 2023	21 November 2023	21 November 2023	22 November 2023	23 November 2023	-----	-----	
								Planned days	-----	0	06	00	02	02	-----	10	
								Actual	-----								
GD 8	Print and Distribution of Leaflet and Pamphlet.	Nos	7,00,000	OTM (NCT)	HOPE	GOB	2800.00	Planned dates	-----	04 January 2024	23 January 2024	30 January 2024	02 February 2024	06 February 2024	04 March 2024	-----	20 March 2024
								Planned days	-----	0	20	08	04	05	29	66	
								Actual	-----								


 মোঃ সিন্দার হোসেন
 সরকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোজ্য-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 শাহিনাজ সুলতানা
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোজ্য-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 মুহাম্মদ আসাদুজ্জামান
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোজ্য-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 এ. এইচ. এম. সফিকুজ্জামান
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় ভোজ্য-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


Annual Procurement Plan-2023-2024


Budget- Revenue

Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 9	Electrical accessories (Electric Cable, Socket, Fan, Circuit breaker, Light)	Nos	As per Requirement	RFQM/DPM	HOPE	GOB	300.00	Planned dates	-----	06 July 2023	11 July 23	11 July 23	12 July 23	13 July 23	-----	-----	-----
								Planned days	-----	0	06	00	02	02	-----	10	-----
								Actual	-----								
GD 10	ICT Equipment (Speaker, Internet Connection, Web Cam etc)	Nos	List - 7 Enclosed	RFQM/DPM	HOPE	GOB	300.00	Planned dates	-----	02 November 2023	07 November 2023	07 November 2023	08 November 2023	09 November 2023	-----	-----	-----
								Planned days	-----	0	06	00	02	02	-----	10	-----
								Actual	-----								
GD 11	Furniture repair/Maintenance	Nos	As per Requirement	DPM	HOPE	GOB	-	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual	-----								
GD 12	Books and Journals	Nos	As per Requirement	DPM	HOPE	GOB	-	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual	-----								


 ০৪/০৭/২৪
 মোঃ হাবিবুল হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 ০৪.০৭.২০২৪
 শাব্বিনাজ সুলতানা
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 ০৪/০৭/২৪
 মুহাম্মদ আসাদুজ্জামান
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 ০৪/০৭/২০২৪
 এ. এইচ. এম. সফিকুজ্জামান
 মহাপরিচালক (অতিঃ সচিব)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


Annual Procurement Plan-2023-2024


Budget- Revenue

Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GO ODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
GD 13	Postage	Nos	As per Requirement	DPM	HOPE	GOB	-	Planned dates	-	-	-	-	-	-	-	-	-	
								Planned days	-	-	-	-	-	-	-	-	-	-
								Actual	-	-	-	-	-	-	-	-	-	-
GD 14	Maintenance of Vehicle	Nos	As per Requirement	DPM	HOPE	GOB	-	Planned dates	-	-	-	-	-	-	-	-	-	
								Planned days	-	-	-	-	-	-	-	-	-	-
								Actual	-	-	-	-	-	-	-	-	-	-


 মোঃ দিদার হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় জে.জি.অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 শাহিনাজ সুলতানা
 উপপরিচালক (সুলতানা
 জাতীয় জে.জি.অধিকার সংরক্ষণ ও অর্থ)
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় জে.জি.অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 মোহাম্মদ আসাদুজ্জামান
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় জে.জি.অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।



 এ. এইচ. এম। সফিকুজ্জামান
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় জে.জি.অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


Annual Procurement Plan-2023-2024


Budget- Revenue

Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)								
Agency				Directorate of National Consumers' Right Protection						3400.00								
Procuring Entity Name and Code				(DNCRP) 1170501104052														
Package No.	Description of procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 1	Hiring a firm for offering Extended CCMS Service for DNCRP	Nos	01	QCBS	HOPE	GOB	1900.00	Planned dates	03 December 2023	17 January 2024	14 February 2023	27 February 2023	03 March 2024	04 March 2024	06 March 2024	13 March 2024		
								Planned days	00	45	28	13	05	01	02	07	101	
								Actual	-----									
SR 2	Hiring a firm for offering IP TV set up service for DNCRP	Nos	01	QCBS/RFQ	HOPE	GOB	1500.00	Planned dates	01 January 2024	15 February 2024	14 March 2024	24 March 2024	31 March 2024	02 April 2024	04 April 2024	11 April 2024		
								Planned days	00	45	28	10	07	02	02	07	101	
								Actual	-----									


 মোঃ হোসেন
 সহকারী পরিচালক (প্রশাসন-১)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 ০৫.০৫.২০২৪
 শাহিনাজ সুলতানা
 উপপরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 ৫/৫/২৪
 মুহাম্মদ আসাদুজ্জামান
 পরিচালক (প্রশাসন ও অর্থ)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।


 ৫/৫/২০২৪
 এ. এইচ. এম. সফিকুজ্জামান
 মহাপরিচালক (অতিরিক্ত সচিব)
 জাতীয় ভোক্তা-অধিকার সংরক্ষণ অধিদপ্তর
 বাণিজ্য মন্ত্রণালয়, ঢাকা।