

Annual Procurement Plan-2018-19

Budget- Revenue

Ministry/Division				Ministry of Commerce						Project Cost (In Tk Thousand)							
Agency				Directorate of National Consumers' Right Protection						11465.00							
Procuring Entity Name and Code				(DNCRP)		1170501104052											
Package No.	Description of procurement GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (thousand)	Time Code for Process	Not Used in GOODS	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signature	Time For Completion Of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Motor Vehicle (Purchase of Motor Cycle)	No	31	OTM (NCT)/ Direct Contract	HOPE	GOB	4000.00	Planned dates		04 November 2018	26 November 2018	20 December 2018	27 December 2018	07 jan 2019	03 Feb 2019	-	11 Feb 2019
								Planned days		0	22	24	7	7wd	28	88	
								Actual									
2	Designing, Printing, Fitting & Fixing Digital multi color banner, Display on LED screen, Stage Decoration	sft	62242.00	OTM (NCT)	HOPE	GOB	3000.00	Planned dates		05 December 2018	27 December 2018	21 January 2019	28 January 2019	06 Feb 2019	04 March 2019	-	15 march 2019
								Planned days		0	22	25	7	7wd	27	88	
								Actual		-----	-----	-----	-----	-----	-----	-----	-----
3	caterer	No	3000	OTM (NCT)	HOPE	GOB	1600.00	Planned dates		05 December 2018	27 December 2018	21 January 2019	28 January 2019	06 Feb 2019	04 March 2019	-	15 march 2019
								Planned days		0	22	25	7	7wd	27	88	
								Actual									
4	Furniture (Steel Almirah, File Cabinet, Table, Executive Table etc.)	No	As per requirement of time	RFQ/ Direct Cash Purchase	Director General	GOB	1090.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
5	Computer & Accesories (PC/ Printer/ UPS/Scanner etc.)	No	As per requirement of time	RFQ/ Direct Cash Purchase	Director General	GOB	1500.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
6	Electrical Equipment (Fan,	No	As per requirement	RFQ/ Direct	Director General	GOB	145.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----

	Light etc)		of time	Cash Purchase													
								Actual									
7	ICT Equipment	No	As per requirement of time	RFQ/ Direct Cash Purchase	Director General	GOB	130.00	Planned dates	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Planned days	-----	-----	-----	-----	-----	-----	-----	-----	-----
								Actual									
8	For sudden demand of office, procurement under appropriate method like Request For Quotation(RFQ), Direct Purchase etc under the Public Procurement Act, 2006 and PPR, 2008.																

৩০/০২/২০১৬

আতিয়া সুলতানা
সহকারী পরিচালক (পরিষদ ও অর্থ)
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
বাণিজ্য মন্ত্রণালয়, ঢাকা।

৩০.০২.১৬
শাহীন আরা মমতাজ
উপপরিচালক
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
বাণিজ্য মন্ত্রণালয়

৩০/০২/১৬
মনজুর মোর্শেদ চৌধুরী
পরিচালক (উপ সচিব)
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
বাণিজ্য মন্ত্রণালয়

৩০/০২/১৬
মাঃ গফিকুল ইসলাম লুক্কর
মহাপরিচালক (অতিঃ সচিব)
জাতীয় ভোক্তা অধিকার সংরক্ষণ অধিদপ্তর
বাণিজ্য মন্ত্রণালয়, ঢাকা।